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RECOMMENDATION

1. Accept this report on the status of the Parks, Recreation and Neighborhood Services (PRNS) 
Department Capital Improvement Program (CIP), which supports the development of parks, 
trail, and recreational facilities; and

2. Accept the report on Park Impact Ordinance and Parkland Dedication Ordinance Fees for FY 
2016-2017.

OUTCOME

This annual report provides an opportunity for the Neighborhood Services & Education 
Committee to review the Parks and Community Facilities Development Capital Improvement 
Program (CIP), including various funding sources dedicated to parks purposes, significant 
projects, and strategic planning efforts.

EXECUTIVE SUMMARY

The Community Facilities Development Division of PRNS manages a five-year $304.9 million 
CIP work plan supporting planning, rehabilitation and construction of new parks, trails, 
community centers, and other recreational facilities. The work plan is referenced as the Parks 
and Community Facilities Development (P&CFD) CIP in the annual budget document. Primary 
funding sources for the work plan include the Construction and Conveyance Tax Fund, Park 
Trust Fund, remaining balance from the 2000 Measure P Bond, and a variety of local, state and 
federal grants.
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The CIP funding consists of $114.8 million in Construction and Conveyance Funding, $54.7 
million in Park Trust Fund, and the balance in bond and grant funding. Most of the Park Trust 
Fund money collected in 2016-2017 was from development in Council Districts 3 and 6, where 
significant residential growth is occurring.

The CIP spending strategy last fiscal year emphasized stewardship, which is the repair and 
rehabilitation of existing facilities, in addition to expansion of inventory to serve new residents.

Key accomplishments during fiscal year 2016-2017 include acquisition of 15.6 acres of land to 
construct future parks, continued progress on the two remaining bond-funded sports facility 
projects, the opening of Tamien Park and Riverview Park, and the opening of 3.5 new trail miles.

Maintenance of these new facilities requires that the operating budget grow. PRNS seeks to 
manage and slow that growth by focusing on financial sustainability; almost 40 percent of 
operating costs are sourced from program user fees, which reduces the PRNS impact on the 
General Fund.

BACKGROUND

The vision of PRNS is to be a “National Leader of Parks and Recreation in cultivating healthy 
communities through quality programs and dynamic public spaces.” The department’s mission 
is “To build healthy communities through people, parks, and programs.” The vision and mission 
guide the development of the work plan, with a long-term capital investment plan that supports 
the Department’s overall work plan. Current staffing levels support the following priorities for 
the CIP: stewardship, placemaking, community engagement, financial sustainability, and 
partnerships.

The work plan is based upon the Greenprint, the 20-year strategic plan, Envision San Jose 2040 
General Plan, and other relevant policy documents.

PRNS oversees 3,518 acres of land, with more than 2,000 acres developed as parks, trails, and 
community centers. The inventory of facilities includes public golf courses, hub community 
centers, satellite community centers, a variety of parks (regional, community, and 
neighborhood), restrooms, swimming pools, tennis courts, dog parks, skate parks, and more. 
PRNS also supports projects that reinforce our cultural values and create a strong sense of place, 
including public art projects.

The Community Facilities Development Division manages and oversees the full range of 
development tasks including land acquisition, feasibility studies, master plans, concept designs, 
and oversight of project implementation for the major and minor capital projects.

The 2018-2022 Adopted Capital Improvement Program totals $304.9 million, of which $168.3 
million is allocated in 2017-2018. The top major funding sources for 2017-2018 are the
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Construction and Conveyance Tax Funds (which include grant revenues and other partnerships - 
$114.8 million), Park Trust Fund ($54.7 million), and Parks and Recreation Bond Projects Fund 
(Measure P - $26.3 million). The work plan must forecast five years to account for the multi­
year development cycle and assemblage of funds from a variety of sources.

ANALYSIS

This report provides an overview of the P&CFD CIP managed by PRNS. The key themes that 
are anticipated to influence the P&CFD CIP moving forward are currently being evaluated as the 
City updates the Greenprint, the 20-year strategic plan that guides the expansion of park and 
recreation opportunities to align with the adopted Envision San Jose 2040 General Plan and 
other relevant policy documents. The Greenprint was last updated in 2009 prior to adoption of 
Envision San Jose 2040.

Another factor that will influence the P&CFD CIP moving forward is the flood. The Department 
of Parks, Recreation and Neighborhoods Services’ (PRNS) Capital Project Team is working with 
the Department of Public Works (DPW) to assess reconstruction of park infrastructure that was 
damaged during the February 2017 Coyote Creek Flooding. Flood reconstruction is a high 
priority and it is vital that these projects move forward within the timelines specified by FEMA 
to ensure City reimbursement is optimized. To allow flood recovery to move forward, PRNS is 
putting select non-flood capital improvement projects on hold for a four to six-month period 
starting in early October 2017.

This report is divided into two sections:

I. Capital Improvement Projects Overview
II. CIP Funding Sources

I. Capital Improvement Projects Overview

A detailed list of annual accomplishments for the CIP team is highlighted in the Citywide Capital 
Improvement Program Annual Status Report, which is anticipated to be reviewed by the City 
Council in fall 2017-2018.

Key highlights of the PRNS program’s accomplishments over the last year include the following:

• Acquired a total of 15.6 acres to construct future parks including: 14.5 additional acres at 
the Arcadia property and 1.1 acres for the Phase 3 development of Del Monte Park;

• Completed design of the Arcadia site for the bond-funded softball complex (bid award 
September 2017);

• Awarded grants for $ 1 million;
• Opened Tamien Park (summer 2017), Riverview Park, Vista Montana One Acre Park; 

and
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• Opened 3.5 miles of trails; Coyote Creek (1.1 miles), Odette Morrow (1.0 mile), 
Penitencia Creek (0.4 mile), Thompson Creek (0.6 mile), component parkway (0.2 mile), 
Penitencia Creek (0.2 mile).

There are currently more than 160 major park improvement projects, each at various stages of 
funding and development. The CIP team’s ongoing work plan includes several different types of 
projects. To allow flood recovery to move forward, PRNS is putting select non-flood capital 
improvement projects on hold for a four- to six-month period starting in early October 2017. 
Currently, a total of 25 flood projects remains incomplete. Completing these projects in a timely 
manner is critical to ensure that PRNS is reimbursed by FEMA for the work. That work will 
require a focused effort from both PRNS and Public Works staff. Examples include:

• Reconstruction of the community center at Selma Olinder Park;
• Restoration of public restrooms at Happy Hollow, Kelley Park, and multiple locations in 

Alum Rock Park; and
• Reconstruction of the Japanese Tea House.

Table 1 below lists the 10 construction projects with the highest funding values in the current 
CIP:

Table 1: Top Funded Projects

Project Total Funding Scope
* Coleman Soccer Complex $19.1 million New soccer facility
Arcadia Softball Facility $17.5 million New 14.49-acre ballpark facility
Agnews Property (acquisition & 
development)

$15.1 million Building demolition and stabilization

Del Monte Park Phase II (acquisition 
& construction)

$5.4 million Expand existing park by 1.8 acres

Three Creeks Trail (Lonus-Guadalupe 
River)

$3.2 million New 1.0-mile of trail

Iris Chang Park Development $2.8 million New 2.6-acre park
Tamien Park Phase II $2.5 million New 3.5-acre park (phase II)
Coyote Creek Trail (Story-Olinder) $2.2 million New 0.7-mile of trail
Rincon South Park Development $1.8 million New 0.9-acre park
Los Gatos Creek Reach 5B/C Trail 
Design

$1.5 million Preparation of construction 
documents for development of trail

*Includes Reserves

II. CIP Funding Sources

A. Construction and Conveyance Tax Fund

The Construction and Conveyance Tax funds play a significant role in addressing the need to 
repair and replace the City’s aging park infrastructure. In fiscal year 2016-2017, the P&CFD 
CIP received $24.3 million in Construction and Conveyance Tax (C&C) revenues. At the start
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of the fiscal year 2016-2017, the estimated value of the deferred maintenance and unfunded 
infrastructure backlog totaled approximately $259.0 million. The P&CFD CIP continues to 
address deferred maintenance and infrastructure backlog by allocating approximately one-third 
of total funding to projects that repair or rehabilitate existing facilities.

Key projects that were funded in fiscal year 2016-2017 with C&C Tax funds are (shown in Table
2):

Table 2: C&C Funded Projects

Project Description
CD 4: Agnews Property Development Site demolition and stabilization of 21.6 acres

CD 5: Plata Arroyo Park Improvements Miscellaneous renovations throughout the park

CD 7: McLaughlin Park Renovation Renovation of the park including new drinking 
fountains, replacement of play equipment and other 
improvements to the park.

CD 8: Fowler Creek Park Improvements Improvements at the park including a new parking 
lot, new park benches and picnic pavilion 
improvements.

In addition to project-specific allocations, several projects in each council district and in the 
City wide C&C Tax funds are programmed into the P&CFD CIP to repair facilities and to reduce 
the backlog, which are shown in Table 3.

Table 3: P&CFD CIP Funds

Projects
2016-2017 

(Prior Year 
Expenditure)

2017-2018 
Current Budget

2018-2022 CIP 
(5-Year Total)

Strategic Capital Replacement & 
Maintenance Needs

$1.6 million $1.7 million $8.5 million

Minor Park and Minor Building 
Renovations

$1.0 million $1.4 million $7.2 million

Minor Infrastructure Contract Services $186,638 $180,000 $900,000

Below are descriptions of the P&CFD CIP Funds:

• Strategic Capital Replacement & Maintenance Needs - This allocation provides ongoing 
funding from the Parks C&C Tax Fund funding to address ongoing capital infrastructure 
maintenance needs. The Capital Infrastructure Team performs the projects which include 
turf renovations and playground equipment replacement.

• Minor Park and Minor Building Renovations - These allocations provide funding to 
address short-term minor capital repair and maintenance needs throughout the year such



as renovation and repair to existing community centers, park restrooms, neighborhood 
centers, picnic equipment and other park amenities.

• Minor Infrastructure Contract Services - This allocation provides funding for contracts 
such as San Jose Conservation Corp for minor improvements at park facilities. 
Improvements include renovation of turf area, irrigation replacement and renovation, 
repair park lighting, infrastructure repairs to make park facilities compliant with new 
code requirements, and all other minor capital improvements that reduce maintenance 
efforts and enhance the usability of the park.
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B. Park Trust Fund

The City of San Jose enacted the Park Dedication Ordinance (PDO) in 1988 to help meet the 
demand for new neighborhood and community parkland generated by the development of new 
residential subdivisions. The City’s PDO is consistent with the State’s Quimby Act 
(Government Code Section 66477). In 1992, the City Council adopted the Park Impact 
Ordinance (PIO), which is like the PDO, but applies to new non-subdivided residential projects, 
such as apartment buildings. The City’s PIO is consistent with the State’s Mitigation Fee Act 
(Government Code Section 66000 et seq.).

Under the PDO and PIO, residential developers are required to dedicate land, improve parkland, 
provide private recreation areas, and/or pay a parkland fee in lieu of parkland dedication. For 
projects of 50 housing units or less, the City can only request the associated in-lieu fees from 
developers. The parkland fees are in lieu of a requirement for developers to dedicate land for 
park purposes at the rate of three undeveloped acres for every one thousand new residents added 
to the City by new residential development. Fees in lieu of land dedication are deposited into, 
and accounted for, in the Park Trust Fund. The fees paid are directly tied to the residential 
development activity and vary by Council district.

Table 4 is a comparison of revenues and expenditures (excluding encumbrances) for the current 
year through August, as well as the last two fiscal years.

Table 4: PTF REVENUES & EXPENSES (in millions)
2015-2016 2016-2017 2017-2018

(as of 8/31/17)
PDO/PIO Fee Collection $13.8 $13.5 $3.8
Interest / Other Revenues $ 2.5 $ 4.2 $0.1

Total Revenues $16.3 $17.7 $3.9
Expenditures* * $16.2 $17.5 $1.5

*Excludes encumbrances

As shown in the table above, during 2016-2017, the $17.7 million deposited in the Park Trust 
Fund included parkland in-lieu fees of $13.5 million, and interest and other revenues of $4.2 
million (grant reimbursement revenue of $2.4 million, $1.0 million from fees associated with



HONORABLE MAYOR AND CITY COUNCIL
October 23, 2017
Subject: Status Report on PRNS Capital Improvement Program
Page 7

design review, and interest of $0.8 million). In-lieu fees are volatile and vary from year to year, 
and it is very difficult to predict when developers will secure building permits, which typically 
trigger the payment of fees. Most the $13.5 million of in-lieu collected in 2016-2017 were in 
Council District 3 ($7.8 million) and Council District 6 ($4.0 million).

Overall, the City has made progress increasing park acreage and expanding park facilities for 
new residents this year. This was largely due to the increase of project delivery, which resulted 
in $33.7 million in expenditures during fiscal years 2015-2016 and 2016-2017. Most of the 
spending was due to the following projects:

• $3.2 million: Tamien Park Development Phase I
• $2.4 million: Successful land acquisition of parkland for Del Monte Park Phase III
• $1.4 million: Lake Cunningham Bike Park
• $1.0 million: Bramhall Park Restroom & Concession Building
• $0.9 million: Trail: Penitencia Creek Reach IB (Nobel Ave to Dorel Drive)

Construction was completed on the following projects in 2016-2017:

• Shady Oaks Park Improvements
• Trail: Coyote Creek (Highway 237 to Tasman Drive)
• Branham Park Playground Renovations
• Cataldi Park Renovations
• Martin Park Expansion
• Tamien Park Phase I
• Doerr Park Play Area Renovation

Additionally, a total of $10.1 million was set aside in various reserves for upcoming capital 
projects.

Top five reserves based on current funds:

• Coyote Creek Trail (Mabury to Empire Street) Reserve - $6,769,000
• Santana Park Development Reserve - $3,138,000
• St. James Park Phase I Reserve - $2,488,000
• Coyote Creek Trail (Brokaw Road to UPPR) Reserve - $ 1,821,000
• Newbury Park Development Reserve - $ 1,632,000

In general, reserves are established for a capital project when a project does not have sufficient 
funds available to complete it. Typically, projects are not activated until sufficient funding is 
identified, land becomes available to develop or expand a park or trail; a scope is developed; 
and/or issues are resolved. It is anticipated that many of the projects with reserves will become 
active projects within the next three to five years. The majority of funds in the Parks Trust Fund 
have been committed to specific capital projects. Staff is working with its partners and exploring
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options to deliver projects more efficiently and faster such as streamlining the bid process for 
mid-sized capital projects and working with developers to provide turnkey improvements to 
existing parks. The Department’s goals are to accelerate and possibly heighten the spending rate 
by developing partnerships with schools and other entities for projects and shifting funds from 
unused or low priority projects to other more urgent projects. Information for the fiscal year 
ending June 30, 2017, as required by the California Mitigation Fee Act for the Park Impact Fee 
can be found on the City’s website at: http://sanioseca.gov/DocumentCenter/View/72793 (also as 
attachment A).

C. Grants

City staff continue to identify and make the City Council aware of grant funding opportunities 
that can close a funding gap for priority projects. Staff monitors numerous local, state and 
federal grant programs. Each grant program has unique goals and program requirements, so 
aligning the right project to the right grant often limits the number of grants pursued. As part of 
the CIP strategy, City funding is used to leverage resources to take advantage of grant programs 
that require a local match.

PRNS will be pursuing a grant opportunity in the next month that was introduced by Santa Clara 
County Supervisors. The grant program is to build all-inclusive playgrounds in each of the 
County’s five Supervisorial Districts, which set aside $10 million in funding for playgrounds that 
are accessible for children and parents with disabilities. Staff will be applying for multiple 
projects throughout the City of varying sizes based on the project’s location.

As with all public funds, the grant-funded projects require careful financial oversight and 
management. The majority of the grants PRNS pursues are on a reimbursement basis, which 
means the City must pay for the capital project from existing City funds such as the Park Trust or 
Construction & Conveyance Tax Funds and then later seek reimbursement. Staff also tracks the 
grant invoicing and schedule requirements.

The following major milestones occurred during the FY 16-17 reporting period:

• Grant Reimbursement - The City received reimbursements from existing grants 
totaling $2.7 million; and

• Grants Status -The City applied for seven grants totaling $4.5 million and received the 
following award:

CIP Project Grant Amount Status
South 31st Street and Alum 
Rock Park

Housing and Community 
Development (State)

$1,040,975 Awarded

http://sanioseca.gov/DocumentCenter/View/72793
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D. Parks and Recreation Bond Projects Fund

To date, 95 of 97 projects have been completed from the $228 million Measure P Bond approved 
in 2000. The status for the two remaining projects, the bond funded softball and soccer facilities 
are listed below.

Coleman Soccer Fields Complex
In April 2016, the City Council agreed to a Memorandum of Understanding (MOU), which 
outlined a plan to sell the Coleman Soccer Fields Site (adjacent to the San Jose Airport, at 
Coleman Avenue and Champions Way) to the San Jose Earthquakes and the Coleman Airport 
Partners (which, combined, are known as the Developers), and pursue the development of a 
different site, in the Guadalupe Gardens south of the Airport, for an expanded soccer fields 
project. The MOU includes the understanding that if project construction on the Guadalupe 
Gardens site does not begin by December 31, 2017, the Developers will cover the rebid risk cost 
involved with building the original scope of the project at the original Coleman Soccer Fields 
site.

Following the April 19, 2016 City Council meeting, staff began working with the San Jose 
Earthquakes, Guadalupe River Park Conservancy, and other partners to develop a potential seven 
field joint soccer complex at the Guadalupe Gardens site. The project scope included four 
community soccer fields, three Earthquakes academy fields and a six-acre park.

Ultimately, after several months of working towards the goal of placing the complex in the 
Guadalupe Gardens, staff has been unable to identify a path forward for the development of the 
soccer complex. While there are several challenges in placing the soccer fields at this location, 
the most significant challenge is related to State and local guidelines for development within an 
airport “inner safety zone” as defined by Caltrans and the County Airport Land Use Commission 
(ALUC). An inner safety zone is an area close to the ends of an airport’s runways in which land 
uses and density should be restricted due to the risk of an aircraft accident or emergency 
landing. Staff is in the process of evaluating options to move forward for a citywide soccer 
complex and will return to the Mayor and City Council with a recommendation in late 2017 or 
early 2018.

Arcadia Softball Complex Facility project construction contract was awarded to Goodland 
Landscape Construction, Inc. for $16,791,161 with a 5 percent contingency of $840,000. The 
facility is to be built on approximately 14.49 acres of land in Council District 8. The 
construction of the ballpark facility is anticipated to begin in fall 2017, be completed in winter 
2018, and open in spring 2019. The City is continuing work on the development of a business, 
operations, and marketing plan prior to the opening date of the facility to ensure that the City is 
operating at the best possible cost recovery model.
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EVALUATION AND FOLLOW-UP

PRNS will continue to provide annual reports to NSE and the Parks and Recreation Commission.

PUBLIC OUTREACH

No specific outreach has occurred regarding the CIP status report; however, individual CIP 
projects have their own public outreach process.

COORDINATION

This memorandum has been coordinated with the City Manager’s Budget Office and the City 
Attorney’s Office.

COMMISSION RECOMMENDATION/INPUT

The Parks and Recreation Commission (PRC) receives an annual update on the status of the CIP 
program. The current work plan for the PRC shows this item is scheduled to be heard in 
December 2017.

FISCAL/POLICY ALIGNMENT

This report provides cost-benefit information which includes, but is not limited to, the following: 
how the expenditure aligns with and affects the City's policy goals, fiscal priorities, long term 
strategy, and economic development goals and priorities. This section will be based on such 
guiding principles found in the City’s General Plan, Economic Development Strategy, overall 
Budget Strategy and other existing guiding principle documents.

COST SUMMARY/IMPLICATIONS

The projected additional costs of maintaining and operating new and expanded parks and 
recreation facilities are noted in the 2017-2021 Adopted Capital Improvement Program. The net 
increase to the operating budget for maintenance in 2017-2018 is $601,000 and will grow to 
$1,108,000 by 2020-2021. The parks scheduled to open over the next five years include the 
Arcadia Softball Complex, Iris Chang Park, Rincon South Park, Tamien Park Phase II, South 31st 
Street and Alum Rock Park Phase II and Three Creeks Trail (Lonus - Guadalupe River).
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CEOA

Public Project, File No. PP10-069.

/si

ANGEL RIOS, JR.
Director of Parks, Recreation and 
Neighborhood Services

For questions, please contact Nicolle Burnham, Interim Deputy Director, at (408) 794-6519.

Attachment A: A Report on Park Impact Ordinance and Parkland Dedication Ordinance Fees



ATTACHMENT

Information Required by the Mitigation Fee Act 
A Report on Park Impact Ordinance and Parkland Dedication Ordinance Fees 

for the Fiscal Year Ending June 30,2017

The Mitigation Fee Act requires the City to make available to the public, on an annual basis, the following 
information concerning Park Impact Ordinance (PIO) fees within 180 days after the last day of the fiscal 
year:

• Type of fee
• Amount of the fee
• Beginning and ending balances of the account or fund
• Amount of fees collected and interest earned
• Identification of each public improvement on which fees were expended, and amount of 

expenditures on each improvement, including the total percentage of the cost of the public 
improvement that was funded with fees

• Approximate date by which construction of the public improvement will commence
• Description of inter-fund transfers or loans, including the public improvement on which the 

transferred or loaned fees will be expended, date of loan repayment, and rate of interest that the 
fund will receive.

The City’s PIO is administered with the City’s Parkland Dedication Ordinance (PDO) and together the 
two ordinances work in concert to maintain the City’s park level of service and mitigate the impact of new 
residents on existing parkland. The ordinances require that residential developers dedicate land, improve 
parkland, and/or pay a parkland fee in lieu of dedication to support neighborhood and community serving 
parklands. The PDO and PIO are most easily distinguished by the type of projects to which they apply.
For instance, the PDO applies to the subdivision of land for ownership housing units, while the PIO 
applies to non-subdivided, typically rental properties or the construction of new residential units that are 
not otherwise subject to the Parkland Dedication Ordinance (PDO).

While both the PDO and PIO are often discussed as impact fees, the two programs are actually 
empowered by two separate state legislations. The PDO is authorized through the Quimby Act while the 
PIO is secured through the Mitigation Fee Act. While there, are many legal nuances between the 
ordinances, detail on this topic is too extensive for this report. Ultimately, they help ensure that every new 
resident, as well as existing neighborhoods, has adequate access to quality park and recreation facilities.

In brief, a residential housing project is assessed parkland fees under the PIO or PDO when it fails to 
mitigate its impacts through either the dedication of land or improvements to parkland. The schedule of 
fees assessed in lieu of land dedication is established through resolution of the City Council and based on 
the type of dwelling units ancj an annual evaluation of land values. For large projects, the decision to 
require dedication, accept improvements, and/or assess fees is determined on a project by project basis 
according to City policy guidelines and executive decision making. Under both ordinances, projects of 50 
units or less can only be required to pay the associated in-lieu fees, with land dedication or improvements 
offered only on a voluntary basis.



PARK TRUST FUND SUMMARY

FY 2016/17 Beginning Fund Balance $64,099,684
In-Lieu Fees Collected 13,495,566
Other Revenue 3,412,173
Investment Income 764,846
Expenditures ' (17,507,985)
Change to Encumbrances (5,402,254)
FY 2016/17 Ending Fund Balance $58,862,030

This report provides information on fees collected per the Park Impact Ordinance and the Parkland 
Dedication Ordinance for the Fiscal Year ending June 30, 2017. The PDO/PIO fees collected in FY 
2016-2017 are deposited into the Park Trust Fund and are combined to pay for various public 
improvements as outlined on the list provided below. It includes the amount of expenditures on each 
improvement and the percentage of the costs funded with the fees. All construction projects listed 
have or will commence within the next five years.



2016-2017 PDO/PIO FEE COLLECTIONS

601 South Baywood Ave $ 3,650 Jul 15, 2016 CD 1 New Fee
3233 Oriole Drive $ 3,650 Jul 19, 2016 CD 1 New Fee
7168 Sharon Drive $ 3,650 Sep 02, 2016 CD 1 New Fee
3464 Merrimac Drive $ 20,400 Sep 02, 2016 CD 1 New Fee
1502 Petersen Ave $ 3,650 Sep 22, 2016 CD 1 New Fee
4789 McCoy Ave $ 24,200 Oct 04, 2016 CD 1 New Fee
4952 Williams Road $ 3,650 Nov 10, 2016 CD 1 New Fee
1022 Corvette Drive $ 3,650 Nov 18, 2016 CD 1 New Fee
18408 Paseo Olivos $ 3,650 Nov 28, 2016 CD 1 New Fee
6997 Blue Hill Drive $ 3,100 Dec 19, 2016 CD 1 New Fee
781 Eden Ave $ 4,000 Mar 09, 2017 CD 1 New Fee
1338 Flora Ave $ 4,000 Apr 10, 2017 CD 1 New Fee
6590 Bollinger Road $ 4,000 Apr 13,2017 CD 1 New Fee
380 Ardis Ave $ 4,000 May 09, 2017 CD 1 New Fee
1135 Ranchero Way $ 168,300 May 18, 2017 CD 1 New Fee
3001 David Ave $ 26,400 May 22, 2017 CD 1 New Fee
356 South Cypress Ave $ 79,200 May 25, 2017 CD 1 New Fee
624 South Baywood Ave $ 4,000 May 25, 2017 CD 1 New Fee
4988 Harmony Way $ 4,000 Jun 02, 2017 CD 1 New Fee
4171 Will Rogers Drive $ 4,000 Jun 28, 2017 CD 1 New Fee
Edenvale Ave & Chynoweth Ave $ 325,000 Jul 14, 2016 CD 2 New Fee
376 Neilson Court $ 36,300 Jan 20, 2017 CD 2 New Fee
262 Arbor Valley Drive $ 2,100 May 16, 2017 CD 2 New Fee
86 Hayes Ave $ 2,100 Jun 06, 2017 CD 2 New Fee
180 Balbach Street $ 1,328,356 Aug 04, 2016 CD 3 New Fee
1312 Vine Street $ 80,400 Aug 04, 2016 CD 3 New Fee
66 North 1st Street* $ 2,477,487 Oct 19, 2016 CD 3 New Fee
1700 Junction Court $ 16,000 Dec 02, 2016 CD 3 New Fee
1140 South 2nd Street $ 21,400 Dec 15, 2016 CD 3 New Fee
357 East Taylor Street $ 1,368,070 Dec 21,2016 CD 3 New Fee
235 East Santa Clara Street* $ 1,385,303 Jan 12,2017 CD 3 New Fee
890 Almaden Ave $ 23,900 Mar 07, 2017 CD 3 New Fee
1745 Dobbin Drive $ 553,700 Mar 15, 2017 CD 3 New Fee
1875 Dobbin Drive $ 781,400 Mar 30, 2017 CD 3 New Fee
559 North 20th Street $ 30,300 Apr 21,2017 CD 3 New Fee
424 South 16th Street $ 4,550 May 19, 2017 CD 3 New Fee
565 Minor Ave $ 4,250 Jun 02, 2017 CD 3 New Fee
580 South 1st Street $ 1,658,980 Jun 16, 2017 CD 3 New Fee
1288 North Capitol Ave $ 48,000 Jul 07, 2016 CD 4 New Fee
320 Crescent Village Circle $ 171,070 Aug 18, 2016 CD 4 New Fee
1919 Farragut Way $ 2,400 Sep 02, 2016 CD 4 New Fee
1785 Oakland Road $ 16,000 Sep 20, 2016 CD 4 New Fee
1147 Sabal Drive $ 2,400 Nov 02, 2016 CD 4 New Fee
1419A Old Piedmont Road $ 16,000 Nov 23, 2016 CD 4 New Fee
2910 Glen Heather Drive $ 2,750 Jun 02, 2017 CD 4 New Fee
2378 O'Hara Court $ 2,750 Jun 23, 2017 CD 4 New Fee
1715 Locksley Park Drive $ 2,750 Jun 28, 2017 CD 4 New Fee
2226 Tiara Drive $ 1,650 Oct 24, 2016 CD 5 New Fee
2572 Sierra Vista Court $ 1,650 Nov 30, 2016 CD 5 New Fee



2016-2017 PDO/PIO FEE COLLECTIONS

1489 Sundown Lane $ 1,850 Jun 21,2017 CD 5 New Fee
570 Richmond Ave $ 4,050 Jul 19, 2016 CD 6 New Fee
1010 Fairview Ave " $ 25,500 Aug 09, 2016 CD 6 New Fee
1263 Emory Street $ 4,050 Sep 20, 2016 CD 6 New Fee
541 PamlarAve $ 3,650 Oct 28, 2016 CD 6 New Fee
1328 Magnolia Ave $ 26,800 Nov 08,2016 CD 6 New Fee
777 Park Ave $ 959,500 Nov 21,2016 CD 6 New Fee
1627 Raquel Court $ 4,050 Nov 22, 2016 CD 6 New Fee
890 Villa Ave $ 48,000 Nov 29, 2016 CD 6 New Fee
2341 Richland Ave $ 4,250 Jan 23, 2017 CD 6 New Fee
0 Auzerais Ave $2,891,946 Mar 07, 2017 CD 6 New Fee
1586 Newport Ave $ 28,100 Mar 28, 2017 CD 6 New Fee
424 South Monroe Street $ 4,000 Apr 21,2017 CD 6 New Fee
1364 University Ave $ 4,550 May 22, 2017 CD 6 New Fee
1421 Glenwood Ave $ 4,250 Jun 01,2017 CD 6 New Fee
2194 Coastland Ave $ 4,250 Jun14,2017 CD 6 New Fee
682 Chauncey Court $ 4,550 Jun 26, 2017 CD 6 New Fee
10231 Singleton Road $ 1,650 Jul 08,2016 CD 7 New Fee
2943 Garden Ave $ 1,850 Apr 07, 2017 CD 7 New Fee
2923 Philip Court $ 1,850 Apr 24, 2017 CD 7 New Fee
2122 Monterey Road $ 121,600 Apr 26, 2017 CD 7 New Fee
1300 Lucretia Ave $ 1,850 Jun 06, 2017 CD 7 New Fee
1178 Panoche Ave $ 1,850 Jun07, 2017 CD 7 New Fee
1207 Panoche Ave $ 1,850 Jun16,2017 CD 7 New Fee
2605 Toy Lane $ 16,000 Jul 29, 2016 CD 8 New Fee
3031 King Estates $ 2,400 Aug 19, 2016 CD 8 New Fee
2349 Pleasant Acres Drive $ 10,800 Sep 07, 2016 CD 8 New Fee
3142 Linkshead Court $ 2,200 Sep 20, 2016 CD 8 New Fee
2013 Cunningham Court $ 10,800 Nov 04, 2016 CD 8 New Fee
2560 Klein Road $ 16,000 Dec 01,2016 CD 8 New Fee
2715 Klein Road $ 2,700 Apr 20, 2017 CD 8 New Fee
4973 San Felipe Road $ 194,700 May 31, 2017 CD 8 New Fee
2834 Mantis Drive $ 2,700 Jun 23, 2017 CD 8 New Fee
2913 Lantz Ave $ 3,850 Jul 25, 2016 CD 9 New Fee
2412 Appley Way $ 1,950 Sep 19, 2016 CD 9 New Fee
679 Elden Drive $ 25,500 Jan 03, 2017 CD 9 New Fee
15018 Bel Estos Drive '$ 2,200 Apr 10, 2017 CD 9 New Fee
South Bascom Ave & Curtner Ave $ 29,400 May 05, 2017 CD 9 New Fee
4170 Jarvis Ave $ 29,400 Jun 30, 2017 CD 9 New Fee
3913 Lux Court $ 1,900 Jul 25, 2016 CD 10 New Fee
7257 Gold Creek Way $ 16,000 Aug 19, 2016 CD 10 New Fee
622 Iroquois Court $ 1,900 Aug 25, 2016 CD 10 New Fee
1492 De Palma Drive $ 2,400 Aug 26, 2016 CD 10 New Fee
741 Cahalan Court $ 1,900 Sep 01,2016 CD 10 New Fee
6162 Meridian Ave $ 2,400 Sep 12, 2016 CD 10 New Fee
4387 Pitch Pine Court $ 1,900 Oct 18, 2016 CD 10 New Fee
7165 Red Holly Court $ 16,000 Nov 22, 2016 CD 10 New Fee
6082 Almaden Expressway $ 112,000 Jan 09,2017 CD 10 New Fee
6748 Hampton Drive $ 2,550 Feb 02, 2017 CD 10 New Fee
5848 Santa Teresa Boulevard $ 2,100 Mar 17, 2017 CD 10 New Fee



2016-2017 PDO/PIO FEE COLLECTIONS

i Pt0we;ti«v;L#'€at.iorT Mi. Pate Paid
970 Foxswallow Court $ 2,550 Jun 29, 2017

Subtotal $15,426,961
less 50% transfer to SJMD* $ 1,931,395
TOTAL $13,495,566

CD 10 New Fee

50% of the fees were transferred to the St. James Management District (SJMD)



PARK TRUST FUND PROJECT LIST: FY 2016-2017

Appn # Project Name Budget
% Fee 

Funded
FY 16-17 

Expenses
Prior Year 
Expenses

4001 RICHARDSON PK DESIGN REV & INS $ 248,000 100% $ 229,365 $ 194,925
400H CANNERY PRK DSGN REVIEW&INSPN $ 355,000 100% $ 13,318 $ -
400R COUNCIL DISTRICST 1 LAND ACQ $ 1,065,000 21% $ 23,801 $ -
400Y TRL: GDLP RV/CLMN UNDR XING $ 93,000 100% $ - $ -
4162 BRAMHALL PK RESTRM & CONC BLDG $ 1,357,428 100% $ 979,167 $ 286,266
4185 IRIS CHANG PARK DEVELOPMENT $ 2,554,173 100% $ 145,584 $ 160,450
4298 COMM HILL HILLS FIT STAIR REI $ 1,809,000 86% $ - $ -
4458 PW DEVELOPMENT SERVICES STAFF $ 100,000 100% $ 99,630 $ 1,346,561
4482 HATHAWAY PARK RENOVATION $ 28,000 19% $ 9,250 $ -
4665 PENITENCIA CRK PRK DOG PRK PA $ 1,000 100% $ - $ 12,883
4677 CATALDI PARK RENOVATION $ 405,000 62% $ 262,275 $ 101,240
4944 CAHALAN PARK IMPROVEMENTS $ 125,000 100% $ - $ -
4972 CARRABELLE PARK MINOR IMPVTS $ 50,000 100% $ - $ -
4978 FALLS CREEK PARK MINOR IMPVTS $ 18,000 100% $ 1,885 $ 32,387
5044 RINCON SOUTH PARK DEVELOPMENT $ 1,668,472 100% $ 79,374 $ 131,595
5084 SHADY OAKS PARK IMPROVEMENTS $ 760,698 100% $ 719,994 $ 279,193
5085 STARBIRD PARK IMPROVEMENTS $ 112,000 100% $ - $ 38,403
5086 TAMIEN PARK DVLPMNT (PHASE 1) $ 3,602,097 100% $ 3,202,136 $ 347,781
5094 VISTA PARK MINOR IMPROVEMENTS $ 30,000 100% $ - $ -
5103 PENITENCIA CREEK NBHD PRK P A $ 4,000 100% $ - $ 6,465
5105 PENITENCIA CRK PRK CH R II P A $ 2,000 100% $ 507 $ 7,851
5108 GUADALUPE OAK GROVE PARK STUD $ 11,612 100% $ 1,750 $ 18,415
5109 SOUTHS COM CTER BUILD COND ST $ 50,000 100% $ 6,027 $ -
5302 PARK TRUST FUND ADM $ 1,660,000 100% $ 1,362,874 $ 8,099,078
6000 CITY-WIDE & PW CAP SUPPRT COST $ 634,000 100% $ 633,996 $ 2,437,233
6027 PRELIM STUDIES-TURNKEY PARKS $ 50,000 100% $ 15,771 $ 806,129
6106 TRAIL: MILESTONE MARKERS $ 17,000 100% $ 1,283 $ 65,008
6331 CALABAZAS BMX PRK MINOR IMPVTS $ 41,000 100% $ 12,898 $ 143,844
6366 MT PLEASANT PRK MINOR IMPVTS $ 12,000 100% $ - $ 104,003
6465 TRAIL: DOERR PARKWAY $ 5,896 16% $ (9,843) $ 230,928
6636 ST. JAMES PARK INTERIM IMPVTS $ 211,530 100% $ 124,395 $ 38,389
6665 PDO VALUATION UPDATES $ 40,000 100% $ 1,189 $ 101,124
7151 PENITENCIA CK PK PLAY LOT RENO $ 75,837 100% $ 68,204 $ 975,848
7189 METCALF PK PERIMETER FNCING $ 45,000 100% $ - $ 40,541
7207 TOWNSEND PARK MINOR IMPVTS $ 107,000 100% $ 20,992 $ 28,102
7209 TRL: GUAD RVR UNDRCROSSNG $ 962,000 100% $ 30,181 $ 7,867
7286 WEST HOME ST LAND ACQUISITION $ 2,435,000 100% $ 2,366,817 $ -

7294 BRANHAM PK PLAYDRND RENOVATE $ 34,378 100% $ (797) $ 491,267
7301 TRL: COYOTE CK (HWY 237 BKWY) $ 621,830 100% $ 306,034 $ 171,190
7304 TRL: LOS GATOS CRK R5 B/C DESI $ 461,337 100% $ 115,312 $ 1,136,093
7305 TRL: PENITENCIA CK RIB (NOBLE $ 976,872 75% $ 935,239 $ 901,823



PARK TRUST FUND PROJECT LIST: FY 2016-2017

Appn #
7306

Project Name
TRL: THOMPSON CRK (TULLY TO QU $

Budget
366,000

% Fee 
Funded

23% $

FY 16-17 
Expenses

176,952 $

Prior Year 
Expenses

405,076
7307 TRAIL: THREE CREEKS DEVELOPMENT $ 1,267,620 100% $ 32,175 $ 910,631
7367 VISTA MONTANA TURNKEY PARK $ 483,073 100% $ 133,997 $ 3,286,497
7409 BIEBRACH POOL MINOR IMPROVMNT $ 6,000 100% $ - $ 17,237
7411 DEL MONTE PARK $ 578,000 100% $ 21,844 $ 2,988,675
7497 MARTIN PARK EXPANSION $ 58,924 100% $ 15,823 $ 3,709,633
7498 RIVERVIEW PARL DESN REV & 1NSP $ 12,000 100% $ - $ 876,251
7549 HAMANN PARK MINOR IMPROVEMENTS $ 49,000 100% $ - $ 51,010
7554 TRL: CYTCRKSTRYRDSLMOLINDERPRK $ 1,548,404 100% $ 26,981 $ 450,493
7556 TRL: PENITENCIA CRK RCH 7A $ 55,000 100% $ - $ 100,000
7558 WG COMM CENTER IMPROVEMENTS $ 401,000 100% $ 58,673 $ 83,883
7639 MARTIAL-COTTLE COMMUNITY GRDN $ 440,000 100% $ - $ 72,307
7644 AGNEWS PROPERTY DEVELOPMENT $ 2,574,098 56% $ 323,660 $ 12,554,839
7658 DOERR PK PLAY AREA RENOVATION $ 16,060 100% $ 15,905 $ 133,726
7709 WATSON PARK IMPROVEMENTS $ 807,665 67% $ 79,291 $ 92,640
7717 WILLOW GLEN COM CENTER MARQUEE $ 94,000 100% $ 5,133 $ 6,018
7723 BRAMHALL PK LAWN BOWLING GR RE $ 761,000 57% $ 601,322 $ -
7733 TRAIL: THOMPSON CRK QTO A DESI $ 449,000 83% $ 67 $ 571
7737 CALABAZAS COMM CT PORT CLASSRM $ 13,000 100% $ 13,000 $ 36,431
7739 LAKE CUNNINGHAM BIKE PARK $ 1,611,264 100% $ 1,354,540 $ 468,286
7740 MUNICIPAL ROSE GARDEN IMPVTS $ 944,000 100% $ 368,097 $ 56,663
7745 CALABAZAS COMM CT FEASI STUDY $ 50,000 31% $ 40,124 $ -
7747 GUADALUPE RIVER PK FEASI STUDY $ 2,255 100% $ 2,255 $ 72,745
7748 TRAIL: BAY AREA RDGE VISI ENHAN $ 40,000 100% $ - $ -
7749 TRL:CC FISH PED BRG(SING XING) $ 311,000 46% $ 865 $ 51,969
7762 BACKESTO PARK RENOVATIONS $ 546,000 84% $ 210,754 $ 159,342
7764 TRAIL: COYOTE CREEK DESIGN $ 613,136 100% $ 63,754 $ 100,392
7766 TRAIL: DOERR PARKWAY DESIGN $ 2,379 100% $ 300 $ 96,380
7787 COMM HILL TKEY PK DES RE & IN $ 257,000 100% $ 146,823 $ 21,859
7788 C H HILLS FIT STAIR DES RE&IN $ 281,000 100% $ 44,222 $ 19,467
7789 ST. JAMES PARK CAPITAL VISION $ 439,064 100% $ 137,893 $ 61,326
7793 NEWBURY PARK DESIGN $ 185,000 100% $ 33,142 $ -

7794 DOWNTOWN PARKS ACTIVATION $ 11,000 100% $ 11,000 $ 138,994
7795 BAYPOINTE PARK $ 289,000 100% $ 78,060 $ 10,800
7812 DEL MONTE PARK EXPANSION PH II $ 5,425,000 100% $ 553,762 $ -

7813 DEL MONTE PK EXP Pill LAND ACQ $ 594,000 63% $ 594,000 $ -

7819 BRIGADOON PARK IMPROVEMENTS $ 32,000 13% $ - $ -

7820 GROESBECK PARK IMPROVEMENTS $ 185,000 59% $ - $ -

7837 HOUGE PARK PICKLEBALL COURTS $ 250,000 100% $ - $ -

7838 WG CC PLUMBING IMPROVEMENTS $ 200,000 100% $ - $ -

7839 TR: THREE CKS(LONUS TO GLUPE R) $ 3,231,000 100% $ 285,188 $ -

7841 PARKS REHAB STRIKE TEAM - CD 1 $ 40,000 100% $ - $ -



PARK TRUST FUND PROJECT LIST: FY 2016-2017

Appn #
7842

Project Name
PARKS REHAB STRIKE TEAM - CD 2 $

Budget
40,000

% Fee 
Funded

100% $

FY 16-17 
Expenses

$

Prior Year 
Expenses

7843 PARKS REHAB STRIKE TEAM - CD 3 $ 40,000 100% $ - $ -
7844 PARKS REHAB STRIKE TEAM - CD 4 $ 40,000 100% $ - $ -
7845 PARKS REHAB STRIKE TEAM - CD 5 $ 40,000 100% $ - $ -
7846 PARKS REHAB STRIKE TEAM - CD 6 $ 40,000 100% $ - $ -
7847 PARKS REHAB STRIKE TEAM - CD 7 $ 40,000 100% $ - $ -
7848 PARKS REHAB STRIKE TEAM - CD 8 $ 40,000 100% $ - $ -
7849 PARKS REHAB STRIKE TEAM - CD 9 $ 40,000 100% $ $ -
7850 PARKS REHAB STRIKE TEAM - CD 1 $ 40,000 100% $ - $ -
7851 PK RE STRI TEAM-PK MAINT EQUIP $ 609,000 100% $ 113,337 $ -
7852 TR: GDLP RVR CHYNOW AV PED BRDG $ 150,000 100% $ - $ -
7853 TR: MARY JO WY TO COPE LN CON s 30,000 100% $ 24,741 $ -
8078 RES: T:CY CR (BR RD TO UP CO) $ 1,821,000 100% $ - $ -
8091 RES: DEANZA PRK IMPVMTS $ 101,000 100% $ - $ -
8147 RES: RYLAND POOL $ 295,000 100% $ - $ -
8148 RES: SPARTAN KYES AREA PRK DE $ 154,000 100% $ - $ -
8210 RES: COMMUNICATNS HILL PRK $ 312,000 100% $ - $ -
8234 RES: BUTCHER DOG PK ART TURF $ 226,000 100% $ - $ -
8282 RES: SHADY OAKS PARK $ 1,117,000 100% $ - $ -
8283 RES: TRAIL GUADALUPE RIVER $ 1,200,000 100% $ - $ -
8318 RES: BALBACH AREA PARK DEV $ 500,000 100% $ - $ -
8394 RES: SANTANA PARK DEVELOPMENT $ 3,388,000 100% $ - $ -
8440 RES: TRAIL:5 WOUND LND ACQU $ 280,000 53% $ - $ -
8452 RES: CAMDEN COMM CT GYM UPG $ 291,000 100% $ - $ -
8453 RES: TRAIL: COY CK MON 2 CHA $ 150,000 100% $ - $ -
8473 RES: CAHILL PARK TURF RENOV $ 287,000 72% $ - $ -
8475 NEWBURY PK DEVELOPMENT RESERVE $ 1,132,000 100% $ - $ -
8476 PARK REHAB STRIKE TEAM RESERVE $ 1,741,000 100% $ - $ -
8478 TAMIEN PRK DEVELOPMENT RESERVE $ 102,000 100% $ - $ -
8479 TR:CC (MAB RD TO EMP ST RESE) $ 5,259,000 100% $ - $ -
8488 WAT PK TAY ST ACC STU RESERVE $ 175,000 100% $ - $ -
8845 RES: FUTURE PDO/PIFO PRJ $ 5,567,684 100% $ - $ -
A021 TT: CITY HALL DEBT SERVICE FND $ 182,000 100% $ 182,000 $ -
A036 TT:GF-HR/PR/BDGET SSTMS UPGRD $ 3,000 100% $ 3,000 $ -

TOTAL $ 73,791,784 $ 17,507,985 $ 68,132,073


